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Queensland Cancer Centre 
FEDERATION FUNDING AGREEMENT — HEALTH 

Table 2.: Formalities and operation of schedule 

Commonwealth 

Queensland 

This Schedule is expected to expire on 30 June 2028 

This Schedule will support the construction of the Queensland Cancer 

Centre. 

Comprehensive Cancer Centres offer an opportunity for the co-location 
of all aspects of integrated, holistic cancer care, from screening to 
prevention, diagnosis, treatment and wellness. The Centres are 

intended to treat all types of cancer, including complex and rare 
cancers, through the availability of multidisciplinary cancer services, and 
through the integration of cancer services with cancer research. 

The Commonwealth will provide an estimated total financial 
contribution to the State of $375 million GST exclusive in respect of this 
Schedule. Queensland will also provide an estimated total financial 
contribution in respect of this schedule of $375 million GST exclusive. 

Table 1 

($ million) 2022- 2023- 2024- 2025- 2026- 2027- Total 

23 24 25 26 27 28 

Estimated total 

budget 

9.0 36.0 80.0 101.6 188.2 335.2 750.0 

Less estimated 2.0 13.0 80.0 90.0 100.0 90.0 375.0 

National 
Partnership 
Payments 

Balance of non- 7.0 23.0 0.0 11.6 88.2 245.2 375.0 

Commonwealth 
contributions 

Initial funding in Financial Year 2022-23 is a contribution to the project 
validation report to inform the construction project. 



Table 2: Performance requirements, reporting and payment summary 

Output Performance milestones Report due 

Construction of the Execution of schedule. March 2023 
Queensland Cancer 

Completion of project validation report. July 2023 
Centre 

Procurement of managing contractor. September/ 
October 2023 

Construction commencement. January 2024 

Provision and acceptance of progress report September 2024 
including photographs of progress and 
upcoming, indicative expenses. 

Provision and acceptance of progress report September 2025 
including photographs of progress and 
upcoming, indicative expenses. 

Provision and acceptance of progress report September 2026 
including photographs of progress and 
upcoming, indicative expenses. 

Construction completion and provision and April 2028 
acceptance of associated final report. 

The Parties have confirmed their commitment to this schedule as follows: 

Signed for and on behalf of tire 
State of Queensland by 

Payment 

$2,000,000 

$1,000,000 

$12,000,000 

$80,000,000 

$90,000,000 

$100,000,000 

$90,000,000 

The Honourable Mark Butler MP 

Minister for Health and Aged Care 

[Day] [Month] [Year] 

The Honourable Yvette D'Ath MP 

Minister for Health and Ambulance Services

The Honourable Shannon Fentiman MP 

Minister for Health, Mental Health and Ambulance 
Services and Minister for Women

[Day] [Month] [Year] 

25 October 2023
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