

Element 2: Antenatal care, pre-pregnancy and teenage sexual and reproductive health

Plan Period: 2009-2014

Milestones (eg General Primary Health Care Services)	What are we trying to do? (Aim)	Who will do it? (Roles and responsibilities)	How are we going to do it? (Strategies)	How will we know how we are going? (Measures)	How long will it take? (Timeframe)
Service Delivery	<p>WA will deliver a range of regional and statewide programs in order to:</p> <ul style="list-style-type: none"> • Provide evidence based clinical advice, support and education to services delivering antenatal services • Provide education and support to reduce harm associated with alcohol use during pregnancy • Increase the provision of antenatal care services targeted at young Aboriginal women; • Increase the provision of sexual and reproductive health services to 	<p><u>Statewide Programs</u></p> <ul style="list-style-type: none"> • Women & Newborns Health Services will develop an Aboriginal Maternity Support Service Unit (AMSSU) to provide evidence base clinical advice, resources, information, education, professional development and linkages between services across all the regions of WA. • Drug and Alcohol Office will develop and deliver a culturally secure Foetal Alcohol Spectrum Disorder (FASD) prevention program for Aboriginal people, their families and communities in WA. <p><u>Regional Programs</u></p> <ul style="list-style-type: none"> • Healthy Start to Life (Kimberley Aboriginal Medical Service Council, lead 	<p><u>AMSSU</u></p> <ul style="list-style-type: none"> • Development and provision of information, resources and support to public, private and NGO maternity services • Professional development programs for Aboriginal Health Workers and Grandmothers • Strategic business support for statewide maternity services • Establishment of a collaborative working group to link services across the State 	<p><u>AMSSU</u></p> <ul style="list-style-type: none"> • Number of maternity services accessing the AMSSU for advice or resources • Number of educational resources developed and provided to maternal services • Evaluate the quality of resources and service delivery from staff and client feedback • Number of professional development programs delivered • Number of 	<p><u>AMSSU</u></p> <p>2009-10</p> <ul style="list-style-type: none"> ▪ Finalisation of the service agreement ▪ Recruit and appoint staff ▪ Establishment of networks with maternity services ▪ Identify training opportunities <p>2010-11</p> <ul style="list-style-type: none"> ▪ Develop information and resources ▪ Develop and implement professional development programs ▪ Provision of clinical advice,

	<p>Aboriginal teenagers;</p>	<p>agency)</p> <p>A range of Healthy Start to Life (Prenatal) initiatives including employing a regional maternal and child health coordinator and a sexual health nurse to be based at the Kutjungka and the finalisation of a culturally appropriate antenatal DVD in Broome.</p> <ul style="list-style-type: none"> Aboriginal Community Antenatal Program (Goldfields WA Country Health Service, lead agency) <p>A Population Health team community based midwife and an Aboriginal maternal health support worker will target vulnerable pregnant Aboriginal women who are not accessing antenatal care.</p> <ul style="list-style-type: none"> Increasing Antenatal Contact (Pilbara WA Country Health Service, lead agency) <p>Enhance partnership across the region to improve the continuity of care of pregnant women from conception to birth, with a focus on increasing the capacity for pregnant Aboriginal women to access care in the first trimester.</p> <ul style="list-style-type: none"> Reproductive Health Program (Wheatbelt WA Country Health Service, lead agency) 	<p><u>FASD</u></p> <ul style="list-style-type: none"> Development of culturally secure FASD resources Develop and implement a FASD community awareness campaign Development and implementation of a FASD workplace training package Establishment of workplace networks <p><u>Regional Programs</u></p> <ul style="list-style-type: none"> Increase FTE for Aboriginal Maternal Health programs to target young pregnant women Develop and implement evidence based, culturally appropriate antenatal health programs targeting subgroups not accessing antenatal care Build on existing networks to increase 	<p>business support activities conducted</p> <ul style="list-style-type: none"> Review of representation and key outcomes from working meetings <p><u>FASD</u></p> <ul style="list-style-type: none"> Number and type of culturally secure FASD resources developed Development and implementation of a community awareness campaign Number of professional awareness/development sessions delivered Evaluate the quality of resources and service delivery from staff and client feedback Number of services who are working collaboratively with DAO 	<p>support and education to antenatal services delivering care to Aboriginal women</p> <p>2011-14</p> <ul style="list-style-type: none"> Provision of clinical advice, support and education to antenatal services delivering care to Aboriginal women Ongoing process evaluation and development of program using data from outputs, feedback from staff, clients and the working group <p><u>FASD</u></p> <p>2009-10</p> <ul style="list-style-type: none"> Recruit and appoint staff Establish relevant professional and community based networks <p>2010-11</p>
--	------------------------------	---	--	--	--

		<p>Employ a Community Health Nurse to educate young people on sexual and reproductive health issues.</p> <ul style="list-style-type: none"> • Reproductive Health Program (Great Southern WA Country Health Service, lead agency) <p>Employ a Community Health Nurse to educate young people on sexual and reproductive health issues.</p> <ul style="list-style-type: none"> • Sexual Health (Midwest WA Country Health Service, lead agency) <p>Development of collaborative strategies to promote access to STI screening, treatment and contact tracing and an increase in sexual health promotion to young people.</p> <ul style="list-style-type: none"> • Increasing antenatal and postnatal care (Carnarvon Medical Service Aboriginal Corporation, lead agency) <p>Build on existing multi-agency collaborative strategies to increase the uptake of Aboriginal antenatal and postnatal contact</p> <ul style="list-style-type: none"> • Strong Nyoongar Koolankas (Bunbury Community and Child Care – Milligan House) <p>Train local Aboriginal people to develop and deliver culturally appropriate Protective</p>	<p>partnerships across health services and community organisations</p> <ul style="list-style-type: none"> • Provide antenatal outreach programs to communities • Provision of complementary strategies provided under the Closing the Gap NPA around Tobacco Use in Pregnancy • Increase FTE for Aboriginal Sexual Health programs to address teenage pregnancy and high STI infection rates • Develop and implement evidence based, culturally appropriate sexual health programs • Train Aboriginal staff as sexual health trainers in their local communities • Develop culturally sensitive, evidence based programs and 	<p><u>Regional Programs</u></p> <ul style="list-style-type: none"> • Number of Aboriginal Sexual Health programs addressing teenage pregnancy and high STI infection rates by health region. • Number of evidence based, culturally appropriate sexual health programs implemented by health region. • Number of Aboriginal staff working as sexual health trainers in their local communities by health region. • Number of culturally sensitive, evidence based programs and resources address alcohol use in pregnancy developed by health region. • Number of culturally secure social marketing 	<ul style="list-style-type: none"> ▪ Development of FASD community campaign ▪ Development of the workforce training package <p>2011-14</p> <ul style="list-style-type: none"> ▪ Ongoing process evaluation and development of program using data from outputs, feedback from staff and clients <p><u>Regional Programs</u></p> <p>2009-10</p> <ul style="list-style-type: none"> ▪ Recruit and appoint staff ▪ Formalise and build on relevant professional and community based networks <p>2010-11</p> <ul style="list-style-type: none"> ▪ Development and implementation of evidence based, culturally appropriate antenatal and sexual health programs ▪ Provision of
--	--	---	--	---	---

		<p>Behaviours programs across the South West region</p> <ul style="list-style-type: none"> • Aboriginal Maternity Group Practice (Women's and Newborn Health Services, lead agency) <p>Develop Aboriginal Maternity Group Practice teams across the region to allow a locally based Aboriginal Health Worker and an Aboriginal Moyiran to provide cultural care for pregnant women and their families in the region.</p>	<p>resources to address alcohol use in pregnancy</p> <ul style="list-style-type: none"> • Develop culturally secure social marketing campaigns addressing alcohol use in pregnancy and FASD • Provide antenatal outreach programs to communities <p>Note that there are complementary strategies under the Closing the Gap NPA around Tobacco Use in Pregnancy</p>	<p>campaigns addressing alcohol use in pregnancy and FASD developed by health region.</p> <ul style="list-style-type: none"> • Number of antenatal outreach programs provided to communities by health region. <p>Number of complementary strategies under the Closing the Gap NPA around Tobacco Use in Pregnancy by health region.</p>	<p>outreach services</p> <p>2011-14</p> <ul style="list-style-type: none"> ▪ Ongoing implementation, process evaluation and refinement of program
Management	<p>COAG Governance structures have been established and will remain operational throughout the COAG lifespan</p> <ul style="list-style-type: none"> • The Aboriginal Health Partnership Group will provide oversight and management of IECD implementation across the State. • The Statewide Aboriginal Health Planning Forum will provide planning and 	<ul style="list-style-type: none"> • The Aboriginal Health Partnership Group will provide high level governance of COAG IECD initiatives. Responsibilities include delegation of expenditure and approval of appropriate programs/services at State-wide and Metropolitan/Regional levels. This group will oversee appropriate development and implementation of strategies across the State. Members of this Group include high level representatives from the 	<ul style="list-style-type: none"> • Service agreements for programs/services will be developed by the COAG Implementation Team. These agreements will describe the specific financial and service output information which programs/services will be required to report. • The COAG Implementation Team will prepare a reporting template for 	<ul style="list-style-type: none"> • Program/service providers will be required to submit financial reporting on a quarterly basis and service output data on a six monthly basis. • The COAG implementation team will collate financial and service information and report progress on a six monthly 	<p>2009-10</p> <ul style="list-style-type: none"> ▪ Metropolitan and Regional Planning Forums develop local Aboriginal Health Plans. ▪ Aboriginal Partnership will endorse initiatives for inclusion in the Implementation Plan. ▪ COAG Implementation team will develop Service Agreements for

	<p>technical support to the Metropolitan and Regional Planning Forums.</p> <ul style="list-style-type: none"> • The Metropolitan and Regional Planning Forums will provide ongoing coordination and monitoring of the Metropolitan and Regional programs. Individual service providers will implement programs. • COAG Implementation Team will monitor and report outputs delivered from Statewide, Metropolitan and Regional programs. 	<p>Aboriginal Health Council of WA, WA Area Health Services, the Child and Adolescent Area Health Service, State and Commonwealth Departments of Health and Ageing, WA GP Network and Office of Aboriginal Health.</p> <ul style="list-style-type: none"> • The State-wide Aboriginal Health Planning Forum will provide governance through provision of planning and technical support for the Metropolitan and Regional Aboriginal Health Forums. This group comprises representatives from of the Aboriginal Health Council of WA, the WA Health Department and the Commonwealth Department of Health and Ageing. This group will provide advice on technical issues including Regional Funding Allocations, Service Agreements, Regional Communication Strategies, Evaluation and Reporting guidelines. • The Metropolitan and Regional Aboriginal Health Planning Forums will provide strategic and planning advice at the regional level. These 	<p>the Metropolitan and Regional Health Aboriginal Planning Forums and the State-wide Aboriginal Health Planning Forum. These reports will be provided to the Aboriginal Health Planning Forum.</p> <ul style="list-style-type: none"> • The State-wide Aboriginal Health Forum will meet on a monthly/bimonthly basis to provide advice/support for the Regional Health Forums. 	<p>basis.</p> <ul style="list-style-type: none"> • The Metropolitan and Regional Health Planning Forums will provide progress reports to the Aboriginal Health Partnership Group on a six monthly basis. • The State-wide Aboriginal Health Planning Forum will provide a progress report to the Aboriginal Health Partnership Group on a six monthly basis. 	<p>programs and services and then release funds.</p> <ul style="list-style-type: none"> ▪ COAG Implementation team develops templates for Metropolitan and Regional Health Forum and State-wide Health Forum reporting. <p>2010-11</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide ongoing peer review of program/services to address issues at the local level ▪ COAG Implementation team reports on the financial status and COAG outputs for Regional and State-wide programs on a six-monthly basis to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation
--	--	---	---	--	---

		<p>forums include representatives from government and non-government health agencies, Aboriginal Health Services, GP Divisions, Population Health and other relevant agencies. These forums are responsible for developing regional health plans, and ongoing review and evaluation of COAG funded services at a regional level.</p>			<p>team commences reporting annually to the Aboriginal Health Partnership Group.</p> <p>2011-14</p> <ul style="list-style-type: none"> ▪ Ongoing evaluation and revision of programs/services based on the reporting schedule outlined above
<p>Linkages and Coordination</p>	<ul style="list-style-type: none"> • The Regional and Metropolitan Aboriginal Planning Forums, and the Statewide Aboriginal Forum have used a collaborative approach to determine current activities and identify gaps in service provision at both Regional and Statewide levels. This information has subsequently been translated into both Metropolitan/Regional and IECD Implementation plans with the aim of increasing life 	<ul style="list-style-type: none"> • Metropolitan/Regional Aboriginal Health Forums include representatives from key health providers and community groups, and State and Commonwealth Health Agencies. This will allow them to have up to date knowledge of existing and planned jurisdictional activities to ensure that COAG initiatives remain coordinated within the broader maternal and child health framework. • The Statewide Aboriginal Health Planning Forum will oversee COAG initiatives to ensure a coordinated response at a whole of State level through senior representation from 	<ul style="list-style-type: none"> • Metropolitan/Regional Aboriginal Health Forums will meet at least quarterly to facilitate linkage and of initiatives coordination at the health service level. • The Statewide Aboriginal Health Planning Forum will meet at least quarterly and trouble shoot and disseminate information on a statewide basis. • All relevant information will be shared across these forums to ensure that jurisdictional activities remain 	<ul style="list-style-type: none"> • Using established governance structure the information will be shared, linked and coordinated across the State. 	<p>2009-10</p> <ul style="list-style-type: none"> ▪ Processes for reporting linkage and coordination activities will be initiated through the development of Service Agreements. <p>2010-11</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide quarterly peer review of program/services to address issues at the local level ▪ Six-monthly reports will be provided to the State-wide Aboriginal

	<p>expectancy by addressing gaps in current activities and complimenting existing or proposed Commonwealth and community based initiatives.</p>	<p>each of the Health Regions, the Aboriginal Health Council of WA, Office of Aboriginal Health, and State and Commonwealth representation.</p>	<p>coordinated and appropriate linkages are maintained and formed.</p>		<p>Planning Forum.</p> <ul style="list-style-type: none"> ▪ Annual reports provided to the Aboriginal Health Partnership Group. <p>2011-12</p> <ul style="list-style-type: none"> ▪ Ongoing information sharing and linkages based on the schedule outlined above <p>2012-14</p> <ul style="list-style-type: none"> ▪ Ongoing information sharing and linkages based on the schedule outlined above
<p>Community Involvement</p>	<ul style="list-style-type: none"> • Metropolitan and Regional Planning Forums have been established or reinvigorated throughout the State and are meeting on a regular basis. • The Forums comprise a range of local Government, non-government and community controlled service providers, community representatives, and 	<ul style="list-style-type: none"> • The COAG Implementation team will develop Service Agreements with relevant service providers to outline the expected implementation of the funded proposals. <ul style="list-style-type: none"> • Ongoing input from communities through the Metropolitan/Regional Aboriginal Health Forums. 	<ul style="list-style-type: none"> • Aboriginal community members are representatives within Metropolitan and Regional Planning Forums which have developed the local implementation plan (Aboriginal Health Plan.) • All elements within the implementation plan were presented to Forums for 	<ul style="list-style-type: none"> •Metropolitan and Regional Planning Forums Minutes will demonstrate on-going participation of Aboriginal community members in the development and monitoring the implementation plans. 	<p>2009-10</p> <ul style="list-style-type: none"> ▪ Evidence of ongoing Aboriginal community involvement in the Metropolitan/Regional Aboriginal Health Forums. <p>2010-11</p> <ul style="list-style-type: none"> ▪ Evidence of ongoing Aboriginal community involvement in the Metropolitan/Regional

	<p>other stakeholders.</p> <ul style="list-style-type: none"> • All proposals were presented to Forums for consideration and endorsement by community members before being submitted to the COAG Implementation team for consideration under the NPA. 		<p>consideration and endorsement before being included.</p> <ul style="list-style-type: none"> • Progress on the implementation plan elements will be presented to the Forums to allow opportunities for peer review and evidence based analysis. • Progress reports will be provided to the State-wide Aboriginal Health Planning Forum and the Aboriginal Health Partnership Group on a six monthly basis. 		<p>onal Aboriginal Health Forums.</p> <p>2011-12</p> <ul style="list-style-type: none"> ▪ Continue above processes ▪ Assess community involvement through use of a community evaluation assessment model, for example Most Significant Change model <p>2012-14</p> <ul style="list-style-type: none"> ▪ Continue above processes <p>Continue community involvement assessment.</p>
<p>Risk Management</p>	<ul style="list-style-type: none"> • The implementation of initiatives outlined within the Implementation Plan is dependent on the successful management of workforce recruitment and retention, and related infrastructure issues. • The Governance structures will provide oversight and 				

	<p>accountability at a local level through the Regional Aboriginal Health Planning Forums and at a state-wide level through the State-wide Aboriginal Health Planning Forum and the Aboriginal Health Partnership Group.</p> <ul style="list-style-type: none">• Oversight by the Aboriginal Health Planning Group which is comprised of key stakeholders will ensure high level involvement in managing risk.• Quarterly acquittals and six-monthly COAG Output reporting under the established contract management processes to mitigate program/service financial and implementation deficits				
--	---	--	--	--	--

Summary of Milestones and Commonwealth Payments			
Element 2 – Antenatal care, pre-pregnancy and teenage sexual and reproductive health			
Reporting Period	Agreed Milestones for the Period	Basis of Payment	Commonwealth Payment Amount
Facilitation Payment July 2009			\$1.2m
July 2009- Jan 2010	<ol style="list-style-type: none"> 1. Establishment and operation of a state wide governance structure for COAG IECD consisting of: <ul style="list-style-type: none"> • The Aboriginal Health Partnership Group • A Statewide Aboriginal Health Planning Forum • Metropolitan and Regional Aboriginal Health Planning Forums 2. The WACHS COAG Implementation Team conducted culturally secure consultation processes through which: <ul style="list-style-type: none"> - Metropolitan and regional areas were supported to establish or reconvene forums and provided with secretariat support. - A series of workshops introduced the COAG agenda to regions and described local participation requirements and governance processes for the development of Aboriginal Health Plans - Developed and disseminated technical support and Health Data Regional Profiles to facilitate evidenced-based planning 	Receipt of Progress Report 31 January 2010 <u>describing satisfactory progress or satisfactory achievement of Milestones</u>	
Jan-June 2010	<ol style="list-style-type: none"> 1. Milestones <ol style="list-style-type: none"> 1. Submission of Metropolitan and Regional Aboriginal Health Plans to the COAG Aboriginal Health Planning Group 2. Resource allocation methodology developed and endorsed by Statewide Aboriginal Health Planning Forum 3. Assessment of COAG program/service proposals by COAG Implementation Team through a transparent process of scoring and development of recommendations 4. Endorsement of Proposals by the Aboriginal Health Partnership Group 5. Service Agreements developed and contracts signed by service 	Receipt of Annual Report 31 August 2010 <u>describing satisfactory achievement against Milestones</u>	<ul style="list-style-type: none"> • \$1.2m

	providers 6. Funds released to service providers 7. Statewide media and communication strategy developed and implemented 8. Development of Aboriginal workforce reform, recruitment and retention strategies		
July – Dec 2010	1. Establishment and implementation of Programs/Services: <u>Statewide Programs</u> <ul style="list-style-type: none"> • Aboriginal Maternal Support Service Unit (AMSSU) • Foetal Alcohol Spectrum Disorder (FASD) <u>Regional Programs</u> <ul style="list-style-type: none"> • Healthy Start to Life (Kimberley Aboriginal Medical Service Council) • Aboriginal Community Antenatal Program (Goldfields WA Country Health Service) • Increasing Antenatal Contact (Pilbara WA Country Health Service) • Reproductive Health Program (Wheatbelt WA Country Health Service) • Reproductive Health Program (Great Southern WA Country Health Service, lead agency) • Sexual Health (Midwest WA Country Health Service) • Strong Nyoongar Koolankas (Bunbury Community and Child Care – Milligan House) • Aboriginal Maternity Group Practice (Women’s and Newborn Health Services) 2. Implementation of Aboriginal workforce reform strategies	Receipt of Progress Report 31 January 2011 <u>describing satisfactory progress or satisfactory achievement against Milestones</u>	<ul style="list-style-type: none"> • \$1.6m
Jan –June 2011	1. Ongoing implementation, evaluation and review of services/programs: <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide 	Receipt of Annual Report 31 August 2011 <u>describing satisfactory achievement against Milestones</u>	<ul style="list-style-type: none"> • \$1.6m

	<p>review of issues at the local level</p> <ul style="list-style-type: none"> ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. ▪ 2. Ongoing provision of: <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women ▪ education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women ▪ antenatal care services targeted at young Aboriginal women ▪ sexual and reproductive health services to young Aboriginal women 		
<p>July – Dec 2011</p>	<p>1. Ongoing implementation, evaluation and review of services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. ▪ 2. Ongoing provision of: <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women ▪ education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women ▪ antenatal care services targeted at young Aboriginal women ▪ sexual and reproductive health services to young Aboriginal women 	<p>Receipt of Progress Report 31 January 2012 <u>describing satisfactory progress or satisfactory achievement against Milestones</u></p>	<ul style="list-style-type: none"> • \$1.84m

<p>Jan –June 2012</p>	<p>1. Ongoing implementation, evaluation and review of services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. <p>2. Ongoing provision of:</p> <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women ▪ education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women ▪ antenatal care services targeted at young Aboriginal women ▪ sexual and reproductive health services to young Aboriginal women 	<p>Receipt of Annual Report 31 August 2012 <u>describing satisfactory achievement against Milestones</u></p>	<ul style="list-style-type: none"> • \$1.84m
<p>July – Dec 2012</p>	<p>1. Ongoing implementation, evaluation and review of services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. <p>2. Ongoing provision of:</p> <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women ▪ education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women 	<p>Receipt of Progress Report 31 January 2013 <u>describing satisfactory progress or satisfactory achievement against Milestones</u></p>	<ul style="list-style-type: none"> • \$1.92m

	<ul style="list-style-type: none"> ▪ antenatal care services targeted at young Aboriginal women ▪ sexual and reproductive health services to young Aboriginal women 		
Jan –June 2013	<p>1. Ongoing implementation, evaluation and review of services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. <p>2. Ongoing provision of:</p> <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women ▪ education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women ▪ antenatal care services targeted at young Aboriginal women ▪ sexual and reproductive health services to young Aboriginal women 	Receipt of Annual Report 31 August 2013 <u>describing satisfactory achievement against Milestones</u>	<ul style="list-style-type: none"> • \$1.92m
July – Dec 2013	<p>1. Ongoing implementation, evaluation and review of services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. 	Receipt of Progress Report 31 January 2014 <u>describing satisfactory progress or satisfactory achievement against Milestones</u>	<ul style="list-style-type: none"> • \$2.0m
Jan – July 2014	<p>1. Ongoing implementation, evaluation and review of</p>	Receipt of Annual Report 31 August 2013 <u>describing</u>	<ul style="list-style-type: none"> • \$2.0m

	<p>services/programs:</p> <ul style="list-style-type: none"> ▪ Metropolitan and Region Health Planning Forums provide review of issues at the local level ▪ COAG Implementation team monitors the financial status and achievements against COAG outputs on a six-monthly basis and reports to the State-wide Aboriginal Planning Forum. ▪ COAG Implementation team reports annually to the Aboriginal Health Partnership Group. ▪ 2. Ongoing provision of: <ul style="list-style-type: none"> ▪ clinical advice, support and education to antenatal services delivering care to Aboriginal women • education and support to reduce harm associated with alcohol use during pregnancy for Aboriginal women • antenatal care services targeted at young Aboriginal women • sexual and reproductive health services to young Aboriginal women 	<p><u>satisfactory achievement against Milestones</u></p>	
Total Australian Government Payment			\$17.12m

***Payments can be made on a pro-rata basis if milestones for the period are only partially completed. If this occurs, the remaining portion of the payment will be made available immediately following completion of relevant milestones**