

Northern Territory

PROJECT AGREEMENT FOR SMALL BUSINESS REGULATORY REFORM

PART 1 – PRELIMINARIES

1. This Schedule has been developed in accordance with clause 10 of the Agreement.
2. This Schedule will commence as soon as it is agreed between the Commonwealth and the Northern Territory and expire on 30 June 2021 or on completion of agreed projects, including final performance reporting and processing of final payments against milestones.

PART 2 – FINANCIAL ARRANGEMENTS

3. The Commonwealth will provide an estimated financial contribution to the Northern Territory of up to \$3 million in respect of this Agreement. All payments are exclusive of GST.

Table 1: Estimated financial contributions

(\$ million)	2018-19	2019-20	2020-21	Total
Estimated total budget	0.0	0.2	2.8	3.0
Less estimated National Partnership payment	0.0	0.2	2.8	3.0
Balance of non-Commonwealth contributions	0.0	0.0	0.0	0.0

PART 3 – PROJECT MILESTONES, REPORTING AND PAYMENTS

4. The Northern Territory will deliver the following projects.
 - (a) Project 1 – *Online services for businesses to undertake motor vehicle transactions*. Facilitate online transactions for motor fleet operators, car hire companies, dealerships, commercial passenger vehicle operators and authorised inspectors, such as vehicle registrations and transfers. Estimated financial contributions to Project 1 are as follows:

(\$ million)	2018-19	2019-20	2020-21	Total
Estimated total budget	0.0	0.0	2.8	2.8
Less estimated National Partnership payment	0.0	0.0	2.8	2.8
Balance of non-Commonwealth contributions	0.0	0.0	0.0	0.0

- (b) Project 2 – *Electronic delivery of national police check results to regulators*. Establish a secure and automated channel for electronic delivery of national police check results to regulators. Estimated financial contributions to Project 2 are as follows:

(\$ million)	2018-19	2019-20	2020-21	Total
Estimated total budget	0.0	0.2	0.0	0.2
Less estimated National Partnership payment	0.0	0.2	0.0	0.2
Balance of non-Commonwealth contributions	0.0	0.0	0.0	0.0

5. Table 2 summarises the milestones for the projects, their relationship to the outputs, expected completion dates, relevant reporting dates and expected payments to be made.


Table 2: Milestones, reporting and payment summary

2019-20			
Output	Milestones	Report due	Payment
Project 2 – <i>Electronic delivery of national police check results to regulators</i>	Completion of project in accordance with, the project proposal, including establishment of a secure and automated digital channel to email the results of National Police Checks to relevant Northern Territory Government regulators.	February 2020	\$0.2 million
2020-21			
Output	Milestones	Report due	Payment
Project 1 – <i>Online services for businesses to undertake motor vehicle transactions</i>	Completion of project in accordance with the project proposal, including online portals being operational for transactions for motor vehicle dealers, fleet operators, Commercial Passenger Vehicle businesses, Authorised Inspectors, and Heavy Vehicle Operators.	December 2020	\$2.8 million

PART 4: SIGN OFF

6. The Parties have confirmed their commitment to this agreement as follows:

Signed *for and on behalf of the Commonwealth of Australia by*




The Honourable Josh Frydenberg MP

Treasurer

[Day] [Month] [Year]

29 MAR 2019

Signed *for and on behalf of Northern Territory by*



The Honourable Nicole Manison MLA

Treasurer

[Day] [Month] [Year]

23/11/18